COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 28/ 2002

ESTI MATE SUMVARY 13:32: 25
CONTI D C13537 ESTI MATE NO. 0010 PROG SPEC YR 1998
PCN: 13537-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 150.0 DAYS TIVE ALLOW 185 WORK DAYS
TREASURE FALLS TO SNOW SHED PH | | PERCENT TIME:  81.08 ORI G TI ME ALLOW 165 WORK DAYS
PROJIECT NO. NH 1602- 085
TREASURE FALLS TO SNOW SHED PH 11
NAVE OF ROAD: US 160
PROQJIECT COUNTI ES: M NERAL
CONTRACTOR:
NI ELSONS SKANSKA, | NCORPORATED PAY PERI OD ENDI NG 10/ 19/ 2002 DATE TI ME STARTED 08/24/2001
22419 COUNTY ROAD G DATE LET 08/ 02/ 2001 DATE WORK BEGAN 08/ 24/ 2001
DATE AWARDED 08/ 07/ 2001 DATE TI ME STOPPED 10/22/2003
DATE CONTRACT EXECUTED  08/20/2001 DATE ACCEPTED 10/ 22/ 2003
CORTEZ CO 80132 970/ 565- 8000 DATE NOTI CE TO PROCEED 08/ 24/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 7,656, 904. 45 PARTI Cl PATI NG $ 7,124, 565. 81 $ 996, 654. 16
AWARD PROJECT AM: $ 7,126, 672.80 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 93. 05% TOTAL EARNI NGS 7,124, 565. 81 996, 654. 16
FUNDS AVAI LABLE: $ 532, 338. 64 STOCKPI LED MATERI ALS 56, 570. 76 -5,956.13
GROSS EARNI NGS 7,181, 136. 57 990, 698. 03
TOTAL CLAI MS: $ 0. 00 RETAI NAGE - 25, 060. 39 -4,831.43
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 7,156, 076. 18 985, 866. 60
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 7,156, 076. 18 985, 866. 60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 985, 866. 60

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 201-00000
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202- 00035

0020

202- 00037
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202- 00090
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202- 00240

0035

202- 00250

0040

202- 00810

0045

202- 00821

0050

202-01130

0055 202-01300

C13537
13537-BI D
NH 1602- 085
| TEM
DESCRI PTI ON

*CLEARI NG AND GRUBBI NG

*REMOVAL OF STRUCTURE

*REMOVAL OF PI PE

*REMOVAL OF END SECTI ON

*REMOVAL OF DELI NEATOR

REMOVAL OF ASPHALT MAT ( PLANI NG

*REMOVAL OF PAVEMENT MARKI NG DELETED BY 105 DATED

OCTOBER 25, 2003

REMOVAL OF GROUND SI GN

REMOVAL OF SI GN PANEL DELETED BY 105 DATED OCTOBER 25

2003

*REMOVAL OF GUARDRAI L TYPE 3

*REMOVAL OF END ANCHORAGE

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
LS 0. 000
20, 000. 00000 1. 000
13. 000 13. 000
EACH 0. 000
660. 00000 13. 000
122. 894 122.894
M 0. 000
33. 00000 122. 894
4.000 4.000
EACH 0. 000
110. 00000 4.000
370. 000 300. 000
EACH 70. 000
5. 50000 370. 000
126. 150 126. 150
we 0. 000
8. 00000 126. 150
0. 000 0. 000
M 0. 000
23. 00000 0. 000
56. 000 6. 000
EACH 0. 000
36. 00000 6. 000
0. 000 0. 000
EACH 0. 000
22. 00000 0. 000
4,073.500 3, 167.500
M 906. 000
6. 00000 4,073.500
42.000 34. 000
EACH 8. 000

230. 00000 42.000
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AMOUNT

20, 000

8, 580

4, 055

440.

2,035

1, 009.
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CONTI D: C13537 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13537-BI D ESTI MATE RUN 10/ 28/ 2002
PRQJECT: NH 1602- 085 ESTI MATE NO 0010 13:32: 25

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-04001  *PLUG CULVERT 2.000 2.000
EACH 0. 000 0.00
550. 00000 2.000 1, 100. 00
0065 202-04002  *CLEAN CULVERT 22.000 0. 000
EACH 22.000 16, 940. 00
770. 00000 22. 000 16, 940. 00
0070 203-00060  *EMBANKVENT MATERI AL ( COVPLETE | N PLACE) 7,842.130 7,842.130
MB 0. 000 0. 00
12. 00000 7,842.130 94, 105. 56
0075 203-00100  *MJCK EXCAVATI ON 2, 349. 700 2, 349. 700
MB 0. 000 0. 00
15. 00000 2, 349. 700 35, 245. 50
0080 203-00400 *ROCK EXCAVATI ON 90, 779. 200 90, 779. 200
MB 0. 000 0. 00
17. 00000 90, 779. 200 1, 543, 246. 40
0085 203-01140 ROLLING 68. 000 60. 000
HOUR 8. 000 528. 00
66. 00000 68. 000 4, 488. 00
0090 203-01500  *BLADI NG 144. 000 64. 000
HOUR 80. 000 7, 040. 00
88. 00000 144. 000 12, 672. 00
0095 203-01550  *DOZI NG 11. 500 11. 500
HOUR 0. 000 0. 00
145. 00000 11. 500 1, 667. 50
0100 203-01594  *COVBI NATI ON LOADER 98. 000 98. 000
HOUR 0. 000 0.00
83. 00000 98. 000 8, 134. 00
0105 203-01597  POTHOLI NG 21. 000 21. 000
HOUR 0. 000 0. 00
135. 00000 21. 000 2, 835. 00
0110 206-00000 *STRUCTURE EXCAVATI ON 718. 060 718. 060
MB 0. 000 0. 00
8. 00000 718. 060 5, 744. 48



CONTI D: C13537 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13537-BI D ESTI MATE RUN 10/ 28/ 2002
PRQJECT: NH 1602- 085 ESTI MATE NO 0010 13:32: 25

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 206-00510 *FILTER MATERI AL ( CLASS A) 206. 477 206. 477
MB 0. 000 0. 00
33. 00000 206. 477 6,813. 74
0120 207-00205 TOPSO L 187. 000 0. 000
MB 187. 000 3,927.00
21. 00000 187. 000 3, 927. 00
0125 208-00001 *SILT DI KE DELETED BY 105 DATED OCTOBER 25, 2003 0. 000 0. 000
M 0. 000 0. 00
50. 00000 0. 000 0. 00
0130 208-00011  *EROSI ON BALES (WEED FREE) 58. 000 58. 000
EACH 0. 000 0. 00
32. 00000 58. 000 1, 856. 00
0135 208-00020 *SILT FENCE 744. 600 744. 600
M 0. 000 0. 00
16. 00000 744. 600 11, 913. 60
0140 208-00100  *SEDI MENT REMOVAL AND DI SPOSAL 1. 000 1. 000
LS 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0145 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 900
LS 0. 100 1, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0150 209-00600  DUST PALLIATI VE ( MAGNESI UM CHLOR! DE) 425, 154. 400 406, 227. 300
L 18, 927. 100 3,785. 42
0. 20000 425, 154. 400 85, 030. 88
0155 210-00001  *RESET STRUCTURE 1. 000 1. 000
EACH 0. 000 0.00
1, 400. 00000 1. 000 1, 400. 00
0160 210-00825  RESET FLASHI NG BEACON 2. 000 0. 000
EACH 0. 000 0. 00
2, 200. 00000 0. 000 0. 00
0165 210-04020  *MODI FY | NLET 5. 000 5. 000
EACH 0. 000 0.00
1, 100. 00000 5. 000 5, 500. 00



CONTI D: C13537 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13537-BI D ESTI MATE RUN 10/ 28/ 2002
PRQJECT: NH 1602- 085 ESTI MATE NO 0010 13:32: 25

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 211-01200 *ROCK ANCHOR 312.000 312. 000
M 0. 000 0. 00
55. 00000 312. 000 17, 160. 00
0175 212-00006 *SEEDI NG ( NATI VE) 2. 400 0. 000
HA 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0180 213-00004  *MJILCHI NG (WEED FREE STRAW 2.400 0. 000
HA 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0185 213-00061  *MJILCH TACKI FI ER 671. 000 0. 000
KG 0. 000 0. 00
5. 00000 0. 000 0. 00
0190 304-03000 AGGREGATE BASE COURSE (CLASS 3) DELETED BY 105 DATED 0. 000 0. 000
OCTOBER 25, 2003
T 0. 000 0. 00
19. 00000 0. 000 0. 00
0195 304-06000 AGGREGATE BASE COURSE (CLASS 6) 3,425. 870 3,425. 870
T 0. 000 0. 00
21. 00000 3, 425. 870 71, 943. 27
0200 304-09014  AGGREGATE BASE COURSE ( SPECI AL) 8, 327. 870 6, 459. 340
T 641. 350 12, 185. 65
19. 00000 7,100. 690 134, 913. 11
0205 310-00400 PROCESS ASPHALT MAT FOR BASE COURSE 127, 778. 860 127, 778. 860
M2 0. 000 0. 00
2.50000 127, 778. 860 319, 447. 15
0210 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 842. 090 826. 090
T 16. 000 1, 920. 00
120. 00000 842. 090 101, 050. 80
0215 403-34701  *HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75) 53, 564. 090 40, 425. 070
T 13, 139. 010 381, 031. 29
29. 00000 53, 564. 080 1, 553, 358. 32
0220 411-03352  ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 3,112. 070 2, 352. 740
T 759. 330 159, 459. 30
210. 00000 3,112.070 653, 534. 70



CONTI D: C13537 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13537-BI D ESTI MATE RUN 10/ 28/ 2002
PRQJECT: NH 1602- 085 ESTI MATE NO 0010 13:32: 25

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 411-10255 *EMULSI FI ED ASPHALT ( SLOW SETTI NG 62, 961. 100 41, 363. 000
L 21, 598. 100 7,559. 34
0. 35000 62, 961. 100 22, 036. 39
0230 420-00111 *GEOTEXTILE (DRAI NAGE) (CLASS B) 1, 424. 410 1, 424. 410
M2 0. 000 0.00
5. 00000 1, 424. 410 7,122.05
0235 506-00212 *RIPRAP (300 MM 896. 479 896. 479
B 0. 000 0.00
71. 00000 896. 479 63, 650. 01
0240 604-00505 *INLET TYPE D (2 M 13. 000 12. 000
EACH 1. 000 3, 300. 00
3, 300. 00000 13. 000 42, 900. 00
0245 604-00510 *INLET TYPE D (4 M DELETED BY 105 DATED OCTOBER 25, 0. 000 0. 000
2003
EACH 0. 000 0.00
4,500. 00000 0. 000 0. 00
0250 604-25000 *VANE GRATE | NLET SPECI AL 1. 000 0. 900
EACH 0. 000 0.00
24, 000. 00000 0. 900 21, 600. 00
0255 604-50062  *GRATI NG AND FRAVE 8. 000 8. 000
EACH 0. 000 0.00
550. 00000 8. 000 4, 400. 00
0260 605-00080 *200 MV PERFORATED Pl PE UNDERDRAI N 2,423.780 2, 332.280
M 91. 500 12, 810. 00
140. 00000 2,423. 780 339, 329. 20
0260 MATERI AL ALLOWANCE PERF PI PE AND VALVE BOXES FOR 0. 000
UNDERDRAI NS
M 0. 000 0.00
6. 30000 0. 000 0. 00
0265 605-82100 *Pl PE EDGE DRAI N 12. 200 12. 200
M 0. 000 0.00
38. 00000 12. 200 463. 60
0270 605-84000  *SUBSURFACE DRAIN QUTLET 27.792 27.792
M 0. 000 0.00
350. 00000 27.792 9,727.20



CONTI D: C13537 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13537-BI D ESTI MATE RUN 10/ 28/ 2002
PRQJECT: NH 1602- 085 ESTI MATE NO 0010 13:32: 25

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 606-00301 *GUARDRAIL TYPE 3 (1905 MMV POST SPACI NG 3, 276. 400 594. 000
M 2, 682. 400 101, 931. 20
38. 00000 3, 276. 400 124, 503. 20
0280 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 75. 000 30. 000
M 0. 000 0. 00
330. 00000 30. 000 9, 900. 00
0285 606-01370 *END ANCHORAGE TYPE 3G 3.000 0. 000
EACH 3. 000 3, 600. 00
1, 200. 00000 3. 000 3, 600. 00
0290 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 34.000 4. 000
EACH 27.000 39, 150. 00
1, 450. 00000 31. 000 44, 950. 00
0295 606-02003  *END ANCHORAGE ( NONFLARED) 1. 000 0. 000
EACH 1. 000 1, 900. 00
1, 900. 00000 1. 000 1, 900. 00
0300 607-11525 FENCE (PLASTIC) DELETED BY 105 DATED OCTOBER 25, 2003 0. 000 0. 000
M 0. 000 0. 00
7. 00000 0. 000 0. 00
0305 609-60011 CURB TYPE 6 (SECTION M DELETED BY 105 DATED OCTOBER 0. 000 0. 000
25, 2003
M 0. 000 0. 00
15. 00000 0. 000 0. 00
0310 612-00031  *DELI NEATOR (TYPE I) (EXTRA HEI GHT) 326. 000 64. 000
EACH 0. 000 0. 00
27. 00000 64. 000 1, 728. 00
0315 612-00032  *DELI NEATOR (TYPE I1) (EXTRA HEI GHT) 11. 000 0. 000
EACH 0. 000 0.00
30. 00000 0. 000 0. 00
0320 612-00033  *DELI NEATOR (TYPE I11) (EXTRA HEl GHT) 39. 000 22.000
EACH 0. 000 0. 00
38. 00000 22. 000 836. 00
0325 614-00011  *SIGN PANEL (CLASS I) 12. 870 0. 000
M2 0. 000 0. 00
140. 00000 0. 000 0. 00



CONTI D: C13537

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PCN: 13537-BI D ESTI MATE RUN 10/ 28/ 2002
PRQJECT: NH 1602- 085 ESTI MATE NO 0010 13:32: 25
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 614-00012  *SIGN PANEL (CLASS I1) 38. 540 0. 000
M 0. 000 0.00
165. 00000 0. 000 0. 00
0335 614-00013  *SIGN PANEL (CLASS I11) 18. 190 0. 000
M2 0. 000 0.00
220. 00000 0. 000 0. 00
0340 614-00066  *TIMBER S| GN POST 140X140 MM DELETED BY 105 DATED 0. 000 0. 000
OCTOBER 25, 2003
M 0. 000 0.00
38. 00000 0. 000 0. 00
0345 614-00200 *STEEL SIGN POST (U 2) 43. 460 0. 000
M 0. 000 0.00
27. 00000 0. 000 0. 00
0350 614-00818 *STEEL SI GN POST (W 200X27) DELETED BY 105 DATED 0. 000 0. 000
OCTOBER 25, 2003
M 0. 000 0.00
110. 00000 0. 000 0. 00
0355 614-01552  *STEEL SI GN POST (65 MM ROUND) (SLI PBASE) 86. 650 0. 000
M 0. 000 0.00
83. 00000 0. 000 0. 00
0360 614-01582  *STEEL SI GN SUPPORT (65- MM ROUND) (POST AND SLI PBASE) 62. 500 0. 000
M 0. 000 0.00
128. 00000 0. 000 0. 00
0365 614-03003 CONCRETE FOOTI NG ( TYPE 3) 4. 000 0. 000
EACH 0. 000 0.00
1, 100. 00000 0. 000 0.00
0370 614-80006  *SURFACE CONDI TI ON ANALYZER 3.000 0. 000
EACH 3.000 15, 600. 00
5, 200. 00000 3.000 15, 600. 00
0370 MATERI AL ALLOWANCE SURFACE CONDI TI ON ANALYZERS 5. 000
EACH -3.000 -5,956. 13
1, 985. 38000 2.000 3,970. 76
0375 614-80387 RUMBLE STRIP (GRI NDI NG 14. 000 0. 000
M 14. 000 280. 00
20. 00000 14. 000 280. 00



CONTI D: C13537 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13537-BI D ESTI MATE RUN 10/ 28/ 2002
PRQJECT: NH 1602- 085 ESTI MATE NO. 0010 13:32: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0380 615-00030 * EMBANKVMENT PROTECTOR TYPE 3 14. 000 1. 000
EACH 13. 000 3, 250. 00
250. 00000 14. 000 3, 500. 00
0385 617-00012  *300 MM CULVERT Pl PE 97. 200 12. 200
M 85. 000 6, 630. 00
78. 00000 97. 200 7,581. 60
0390 617-00018  *450 MM CULVERT Pl PE 16. 350 16. 350
M 0. 000 0. 00
120. 00000 16. 350 1, 962. 00
0395 617-00024 *600 MM CULVERT PI PE 85. 692 85. 692
M 0. 000 0. 00
365. 00000 85. 692 31, 277.58
0400 617-00030 *750 MM CULVERT Pl PE 88. 661 88. 661
M 0. 000 0. 00
440. 00000 88. 661 39, 010. 84
0405 617-00036 *900 MM CULVERT PI PE 37.694 37.694
M 0. 000 0. 00
560. 00000 37.694 21, 108. 64
0410 625-00000  * CONSTRUCTI ON SURVEYI NG 1. 000 0. 900
LS 0. 100 14, 000. 00
140, 000. 00000 1. 000 140, 000. 00
0415 625-00001  *CONSTRUCTI ON SURVEYI NG ( HOURLY) 27.500 27.500
HOUR 0. 000 0. 00
140. 00000 27. 500 3, 850. 00
0420 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
550, 000. 00000 1. 000 550, 000. 00
0425 627-00001  PAVEMENT NMARKI NG PAI NT 546. 400 3, 536. 400
L 0. 000 0. 00
10. 00000 3, 536. 400 35, 364. 00
0430 627-00005  *EPOXY PAVEMENT MARKI NG 1, 706. 500 0. 000
L 0. 000 0. 00
20. 00000 0. 000 0. 00



CONTI D: C13537

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

PCN: 13537-BI D ESTI MATE RUN 10/ 28/ 2002
PRQJECT: NH 1602- 085 ESTI MATE NO 0010 13:32: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0435 629-01002  *SURVEY MONUMENT (TYPE 2) DELETED BY 105 DATED OCTOBER 0. 000 0. 000
25, 2003
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00
0440 630-00000 *FLAGG NG 8, 297. 250 6, 626. 250
HOUR 887. 000 22,175. 00
25. 00000 7,513. 250 187, 831. 25
0445 630-00001  *PILOT CAR OPERATI ON DELETED BY 105 DATED OCTOBER 25, 0. 000 0. 000
2003
HOUR 0. 000 0. 00
44. 00000 0. 000 0. 00
0450 630-00007  *TRAFFI C CONTROL | NSPECTI ON 54. 000 47.000
DAY 7.000 1, 540. 00
220. 00000 54. 000 11, 880. 00
0455 630-00012  *TRAFFI C CONTROL MANAGEMENT 181. 000 133. 000
DAY 21. 000 13, 020. 00
620. 00000 154. 000 95, 480. 00
0460 630-80001  *FLASH NG BEACON ( PORTABLE) 5. 000 4.500
EACH 0. 000 0. 00
330. 00000 4. 500 1, 485. 00
0465 630-80335  *BARRI CADE (TYPE 3 MA) ( TEMPORARY) 9. 000 8. 100
EACH 0. 000 0. 00
330. 00000 8. 100 2,673.00
0470 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 22.000 18. 000
EACH 0. 000 0. 00
88. 00000 18. 000 1, 584. 00
0475 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 130. 000 104. 400
EACH 0. 000 0. 00
188. 00000 104. 400 19, 627. 20
0480 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 12. 000 7.200
EACH 0. 000 0. 00
210. 00000 7.200 1,512. 00
0485 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 5. 000 3. 600
TYPE
) EACH 0. 000 0. 00
2, 200. 00000 3. 600 7,920. 00



CONTI D C13537 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 13537-BI D ESTI MATE RUN 10/ 28/ 2002
PRQJECT: NH 1602- 085 ESTI MATE NO 0010 13:32: 25
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 630-80360 *DRUM CHANNELI ZI NG DEVI CE 672. 000 604. 800
EACH 0. 000 0. 00
86. 00000 604. 800 52,012. 80
0495 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 20. 000 18. 000
EACH 0. 000 0.00
110. 00000 18. 000 1, 980. 00
0500 630-80365 *PORTABLE MESSAGE SI GN PANEL ( STATE FURNI SHED) 2.000 1. 800
EACH 0. 000 0. 00
1, 100. 00000 1.800 1, 980. 00
0505 630-80370 CONCRETE BARRI ER ( TEMPORARY) 530. 000 0. 000
M 0. 000 0.00
100. 00000 0. 000 0.00
0505 MATERI AL ALLOWANCE CONCRETE BARRI ER ( TEMPORARY) 800. 000
M 0. 000 0. 00
65. 75000 800. 000 52, 600. 00
0510 630-80380 *TRAFFI C CONE 452. 000 352. 800
EACH 0. 000 0.00
17. 00000 352. 800 5, 997. 60
0515 630-80510 *MOBI LE PAVEMENT MARKI NG ZONE 1.000 0. 000
LS 1. 000 1, 650. 00
1, 650. 00000 1.000 1, 650. 00
0520 630-80560 *MOBI LE PROFI LOGRAPH OPERATI ON ZONE 1. 000 0. 000
LS 0. 900 7,920. 00
8, 800. 00000 0.900 7,920. 00
0525 630-85006 *1 MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 1. 040 0. 000
( TEMPORARY)
EACH 0.936 3,931. 20
4, 200. 00000 0. 936 3,931. 20
0530 630-86810 *TRAFFI C SI GNAL ( TEMPORARY) 2.000 2.000
EACH 0. 000 0.00
14, 000. 00000 2.000 28, 000. 00
0535 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C13537 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 13537-BI D ESTI MATE RUN 10/ 28/ 2002
PRQJECT: NH 1602- 085 ESTI MATE NO 0010 13:32: 25

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0540 700-70011  F/ A PARTNERI NG 1, 069. 560 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0545 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( PAVEMENT SMOOTHNESS) 10, 736. 090 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700-70020 F/ A ON-THE-JOB TRAI NEE 670. 800 463. 200
EACH 0. 000 0.00
1. 00000 463. 200 463. 20
0555 700-70022 F/ A QJT PILOT DELETED BY 105 DATED OCTOBER 25, 2003 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 98, 417. 440 0. 000
FA 98, 417. 440 98, 417. 44
1. 00000 98, 417. 440 98, 417. 44
0565 700-70028 F/ A ESB PROGRAM DELETED BY 105 DATED OCTOBER 25, 2003 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700-70110 F/ A INSTALL DELETED BY 105 DATED OCTOBER 25, 2003 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0575 700-70380 F/ A EROSI ON CONTROL DELETED BY 105 DATED OCTOBER 25, 0. 000 0. 000
2003
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70035 F/A DELETED BY 105 DATED OCTOBER 25, 2003 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0610 900-00012  *ADDED | TEM (METER)/ MCR #1 TEMPORARY RUMBLE STRI PS 39. 050 39. 050
M 0. 000 0. 00
43. 47000 39. 050 1, 697. 50
0615 900-00012  *ADDED | TEM (METER)/ MCR #2 | NSTALL TEMPORARY BARRI ER 380. 980 380. 980
M 0. 000 0. 00
32. 80000 380. 980 12, 496. 14



CONTI D C13537 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 13537-BI D ESTI MATE RUN 10/ 28/ 2002
PRQJECT: NH 1602- 085 ESTI MATE NO 0010 13:32: 25
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0620 900-00014  ADDED | TEM (LUMP SUM/ MCR LINE #3 - MOTORI ST LODG NG 1. 000 1. 000
REI MBURSEMENT
LS 0. 000 0.00
62. 70000 1. 000 62. 70
0625 900-00014  *ADDED | TEM (LUMP SUM/ MCR LINE #4 - RE-1NSTALL 1. 000 1. 000
DAMAGED SI GN
LS 0. 000 0.00
550. 00000 1. 000 550. 00
0630 900-00006 ADDED | TEM (DOLLAR)/ MCR LINE# 5 - LONG DI STANCE 289. 820 289. 820
TELEPHONE CHARGES
DOL 0. 000 0.00
1. 00000 289. 820 289. 82
0635 604-00505 *INLET TYPE D (2 M MCR LINE # 6 - TYPE D I NLET (2M 1. 000 1. 000
(LABOR ONLY)
EACH 0. 000 0.00
1, 910. 00000 1. 000 1, 910. 00
0640 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON PER 105- 24/ SPEC. -150. 000 -150. 000
PROV. 105.03
DOL 0. 000 0.00
1. 00000 -150. 000 - 150. 00
0645 900-00014  ADDED | TEM (LUMP SUM/ MCR # 7 - USFS TI MBER PAYMENT 1. 000 1. 000
LS 0. 000 0.00
893. 19000 1. 000 893. 19
0650 202-00220 REM ASPHALT MAT MCR # 8 2, 909. 000 2, 909. 000
M2 0. 000 0.00
4. 40000 2, 909. 000 12, 799. 60
0655 601-01025 CONC CL B (M SC) MCR # 9 12. 965 10. 365
VB 2. 600 1, 360. 32
523. 20000 12. 965 6, 783. 29
0660 613-00300 75 MM ELEC COND MCR # 10 12. 200 12. 200
M 0. 000 0.00
50. 82000 12. 200 620. 00
0665 630-80350 VERT PANEL MCR # 11 244. 000 219. 600
EACH 0. 000 0.00
63. 00000 219. 600 13, 834. 80
0670 208-00005 EROCSI ON LOG (300MV) MCR # 12 46. 500 46. 500
M 0. 000 0.00

28. 88000 46. 500 1, 342.92



CONTI D: C13537 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 13537-BI D ESTI MATE RUN 10/ 28/ 2002
PRQJECT: NH 1602- 085 ESTI MATE NO 0010 13:32: 25

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0675 208-00006 EROSION LOG (SPECI AL) (450MV) MCR # 13 234. 800 148. 800
M 0. 000 0. 00
33. 50000 148. 800 4,984. 80
0680 420-00130  GEOTEXTILE (SEPARATOR) (CL A) MCR # 14 757. 600 757. 600
M2 0. 000 0. 00
1. 40000 757. 600 1, 060. 64
0685 506-01020 GEOGRI D REI NFORCE MCR # 15 1, 995. 500 1, 995. 500
M2 0. 000 0. 00
4. 50000 1, 995. 500 8, 979. 75
0690 203-01592 FRONT END LOADER ( SPECI AL) (CAT 988F) MR # 16 22.000 22.000
HOUR 0. 000 0. 00
193. 00000 22. 000 4,246. 00
0695 304-07005 ABC (CL 7) MCR # 17 3, 145. 200 3, 145. 200
MB 0. 000 0. 00
35. 22000 3, 145. 200 110, 773. 94
0700 900-00024  ADDED | TEM (METRI C TON)/ ADDI TI ONAL TRUCKI NG FOR CMC 2,119. 370 0. 000
T 0. 000 0. 00
1. 00000 0. 000 0. 00
0705 609-71000 CURB (SPECIAL) MCR LINE # 18 1, 700. 000 0. 000
M 1, 700. 000 22,270. 00
13. 10000 1, 700. 000 22, 270. 00
0710 601-40900  PAINT EXI STI NG STRUCTURE SNOWSHED PAI NTI NG 1. 000 0. 000
LS 0. 500 16, 000. 00
32, 000. 00000 0. 500 16, 000. 00
0715 900-00012  ADDED | TEM (METER)/ FI NI SH RUB BARRI ER WALL 275. 000 0. 000
M 110. 000 2, 882. 00
26. 20000 110. 000 2, 882. 00
0720 210-01130 RES GDRAIL TY 3 MR #22 899. 000 0. 000
M 0. 000 0. 00
25. 89000 0. 000 0. 00
0725 900-00014  ADDED | TEM (LUMP SUM)/ LI GHTI NG DESI GN MCR # 23 1. 000 0. 000
LS 0. 000 0. 00
12, 000. 00000 0. 000 0. 00



CONTI D: C13537 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 13537-BI D ESTI MATE RUN 10/ 28/ 2002
PRQJECT: NH 1602- 085 ESTI MATE NO 0010 13:32: 25

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0730 900-00014  ADDED | TEM (LUMP SUM)/ MCR LINE # 24 | NCREASED STEEL 1. 000 0. 000
COST DUE TO EMBARGO
LS 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0735 900-00010 ADDED | TEM (HOUR)/ MCR LINE # 25 SEDI MENT REMOVAL AND 100. 000 0. 000
DI SPOSAL
HOUR 0. 000 0. 00
97. 00000 0. 000 0. 00
0740 900-00006  ADDED | TEM (DOLLAR)/ MCR LI NE # 26 PURCHASE EXCESS 6, 463. 470 0. 000
GUARDRAI L MATERI ALS
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0745 900-00006 ADDED | TEM (DOLLAR)/ MCR LINE # 27 PURCHASE 4,916. 760 0. 000
UN- | NSTALLED SURFACE ANALYZERS
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 627-00070  PREFORM THERMOPLASTI C PVMI MKG DELETED BY 105 DATED 0. 000 0. 000
OCTOBER 25, 2003
M2 0. 000 0. 00
149. 35000 0. 000 0. 00
0755 627-30405  PREFORM THERMOPLASTI C PVMI MKG (W\B) 10. 000 0. 000
PREFORM THERM PLAST. PVMI. MARKI NGS MCR #28( R)
M2 0. 000 0. 00
165. 00000 0. 000 0. 00
0760 900-00014  *ADDED | TEM (LUMP SUM/ SNOW SHED LI GHTI NG 1. 000 0. 000
LS 0. 000 0.00
177, 760. 00000 0. 000 0. 00
0765 900-00014  ADDED | TEM (LUMP SUM)/ ELECTRI CAL PANEL COVER MCR #31 1. 000 0. 000
LS 0. 000 0. 00
9, 325. 51000 0. 000 0. 00
0770 900-00014  ADDED | TEM (LUMP SUM)/ TRANSFORMER LOCATI ON 1. 000 0. 000
LS 0. 000 0.00
17, 907. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 7,616,904.45$% 990, 698.03 $ 7, 149, 886. 56
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0590 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 0. 750
EACH 0. 000 0. 00
16, 000. 00000 0. 750 12, 000. 00
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PCN: 13537-BI D ESTI MATE RUN 10/ 28/ 2002
PRQJECT: NH 1602- 085 ESTI MATE NO 0010 13:32: 25
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0595 620-00012 FI ELD LABORATORY (CLASS 2) 1.000 0. 750
EACH 0. 000 0. 00
19, 000. 00000 0. 750 14, 250. 00
0600 620-00015 FI ELD LABORATORY ( STATE FURNI SHED) DELETED BY 105 0. 000 0. 000
DATED OCTOBER 25, 2003
EACH 0. 000 0.00
5, 500. 00000 0. 000 0. 00
0605 620- 00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1.000 5, 000. 00
CAT 0400 CURRENT AMI  $ 40, 000. 00 $ 0.00% 31, 250. 00

PRQJECT TOTAL CURRENT AMI $ 7, 656, 904.45$% 990, 698. 03 $ 7, 181, 136. 56



